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Subject: Additional S&MA Support to ECLSS

Trsk Description: HEI is to provide additional support to the ECLSS Project. The Support will
include the following: ‘

- Quality Inspection (PWS 6.0)

Increased resources were required due to accelerated schedule. One inspector was added in the
Quality Area to meet this schedule and other inspectors worked additional overtime houts.

This is considered a Special Study Technical Directive, pursuent to article H.7 of the contract
entitled “Special Studies,” subjeot to the following conditions:

This direction is consistent with the general scope of work set forth in the contract, does not
constitute new assignments of work or change to the expressed terms, conditions or specifications
incorporated into the contract, and doss not constitutc a basis for any increase in the contract fee
or extension to the contract fee or extension of the contract delivery schedule. The hours allowed

| for this effort is limited to an allocation of 1,800 hours.

work under this directiv 1 ify the
sontracting officer in writing thhm ten (10} days. Failure to notify the contracting officer will

| constitute acceptance by the contractor of the technical directive and all the conditions pertaining
to its issuance.

| The technical directive does not increase or obligate any additional funds for performance of the
contract scope of work, therefore, nothing contained herein authorizes your incurrence of costs in
excess of that presently authorized by the clause of this contract entitled “Limitation of
Government’s Obligation, or “Limitations of Cost,” as applicable.

Deliverables:
1) Inspection Documentation

. Duratlon. Task effectxve October 1 2005 through September 30 2006

Report Progress To' S&MA Leads Frequency of Report. As requxred :
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Special study
Task Directive #0154
Contract NAS8-00179
Deliverables:

1) Inspection Documentation

Duration: Task effective October 1, 2005 through September 30, 2006



